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ESTIMATE RUN 05/05/2006

ESTIMATE SUMMARY 08:21:47
CONTID: C14284 ESTIMATE NO: 0002 FINL SPEC YR:2005
PCN: 14284-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.5 DAYS TIME ALLOW: 15 WORK DAYS
US160/US491 Cortez to NM Line PERCENT TIME: 43.33 ORIG TIME ALLOW: 15 WORK DAYS
PROJECT NO: NH 4911-003
US160/US491 Cortez to NM Line
NAME OF ROAD: U.S. 491/U.S. 160
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 05/05/2006 DATE TIME STARTED 01/05/2006
2997 SUMMERBROOK DRIVE DATE LET 11/10/2005 DATE WORK BEGAN 03/20/2006
DATE AWARDED 11/28/2005 DATE TIME STOpPED 04/03/2006
DATE CONTRACT EXECUTED 12/13/2005 DATE ACCEPTED 04/03/2006
GRAND JUNCTION CO 81504 970 260 2123 DATE NOTICE TO PROCEED 01/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 69,220.84 PARTICIPATING S 69,220.84 $ 0.00
AWARD PROJECT AMT:  § 70,296.44 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 69,220.84 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 69,220.84 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 858.31
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 69,220.84 858.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 69,220.84 858.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 858.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00010
0010 411-10253
0015 614-80387
0020 626-00000
0025 627-00001
0030 630-00000
0035 630-00012
0040 630-80341
0045 630-80342
0050 630-80343
0055 630-80380

Cl4284
14284-BID
NH 4911-003
ITEM
DESCRIPTION

REMOVAL OF TREE

EMULSIFIED ASPHALT (CSS-1H)

*RUMBLE STRIP (GRINDING)

MOBILIZATION

*PAVEMENT MARKING PAINT

FLAGGING

TRAFFIC CONTROL MANAGEMENT

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)

TRAFFIC CONE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14284-BID ESTIMATE RUN 05/05/2006
PROJECT: NH 4911-003 ESTIMATE NO: 0002 08:21:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0070 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 0.000 0.000
DATED APRIL 3, 06
F A 0.000 0.00
1.00000 0.000 0.00
0075 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 DATED APRIL 3, 06 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0080 700-70034 F/A TERO FEE 685.360 685.360
F A 0.000 0.00
1.00000 685.360 685.36
0085 900-00007 ADDED ITEM (EACH)/ CO # 2 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
CAT 0200 CURRENT AMT $ 69,220.84 $ 0.008$ 69,220.84

PROJECT TOTAL CURRENT AMT $ 69,220.84 $ 0.00 $ 69,220.84



